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1.0 Program Summary

1.1 Authority: The Identification Friend, Foe, or Neutral Joint Test and
Evaluation IFFN JT&E) is directed by the Director, Defense Test and Evaluation,
Office of the Under Secretary of Defense for Research and Engineering
(OUSDRE/DDT&E) through the Chrter of the Joint Test Director, 12 July 1979, as
approved by the Assistant Secret is for the Air Force, Army, and Navy and
implemented by the Air Force Tes, Directive thru HQ United States Air Force
message DTG 162030Z Jul 80.

1.2 Purpose -4 he purpose of theiFFN JT&Egis to assess baseline US capabilities
within the North Atlantic Treaty Organization (NATO) air defense command and
control (C2 ) system to perform the IFFN function, identify deficiencies in the
performance of that function, and propose potential near-term procedural and
equipment modifications for further testing. The purpose of this document is to
serve as an internal management tool, provide an overview of the objectives,
background, concept of execution, resource requirements, and acquisition concept
of the IFFN JT&E and to provide an umbrella document identifying the roles of
all participating agencies.

1.3 Background: It is widely recognized that the inability of operators of air
defense systems to discriminate accurately and rapidly between friendly, hostile
and neutral aircraft significantly limits the effective utilization of these systems.
This recognition has stimulated activity within NATO to develop an effective
NATO Identification System (NIS).

In 1975 the Defense Science Board issued a report detailing problems
associated with target identification for employment of beyond-visual-range (BVR)
air defense weapons. Based on their report, the Deputy Secretary of Defense
directed the Joint Chiefs of Staff (JCS) to incorporate the evaluation of the
identification function into field exercises and the Office of the Secretary of
Defense (OSD) to integrate the identification function with the C2 process both
organizationally and operationally.

The Institute for Defense Analyses (IDA) was tasked to further study these
issues. IDA recommended establishing the IFFN JT&E program. In July 1979, the
DDT&E issued the Charter for the Identification, Friend, Foe, Neutral Joint Test
and Evaluation Program naming the Air Force as the Executive Service and
included requirements for Air Force, Army, and Navy Deputy Test Directors to be
assigned to the Joint Test Force (JTF) located at Kirtland Air Force Base, New
Mexico. IDA has been tasked by DDT&E to develop the test concept and design
which will be coordinated with the services and the Joint Test Director (JTD).

1.4 Objectives. Issues, and Impact

1.4.1 Objectives

During the test planning phase, specific objectives along with
appropriate methodology, measures of effectiveness, measures of performance, and
data elements will be developed to satisfy the issues identified below.

1.4.2 Issues

The IFFN 3T&E will address the two major operational issues identified
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below. A more thorough discussion of the two major issues to include their
supporting rationale and additional specific issues is contained in the IFFN Test
Concept Paper and will be further amplified in the Field Test Plan.

1.4.2.1 Major Operational Issue 1. What is the contribution of indirect
identification information to the ability of US air defense command and control
systems operating in NATO to correctly identify airborne targets, use
identification in performing target allocation, and aid subordinate air defense
weapons systems in performing target acquisition?

1.4.2.2 Major Operational Issue 2. What are the weaknesses in the collection,
formation, dissemination, and use of indirect identification information for which
solutions are not currently planned?

1.4.3 Impact

a. Satisfying the first major operational issue will provide a baseline
assessment of the expected identification performance of a representative air
defense system operating in the Fourth Allied Tactical Air Force (4ATAF) area in a
wartime environment, with results applicable to other joint and combined
environments. It will also provide a fuller understanding of the relationship of
identification performance of the command and control system to the performance
of the overall active air defense mission. This understanding should also provide an
empirical data base which can assist the Services and OSD in the formulation of
verification of operational requirements for identification and point to possible
weaknesses in projected "baseline" capability.

b. Satisfying the second major operational issue will identify
weaknesses in the identification process and allow for a qualitative comparison of
weaknesses identified during testing, with existing programmed solutions for these
weaknesses (Service, OSD, and NATO input of ongoing and proposed identification
program information being required to conduct this comparison). It should also be
possible to postulate potential corrective actions for those deficiencies that are
identified that currently lack a programmed solution. These recommended
corrective actions could take the form of doctrinal or procedural changes, system
software changes, communications connectivity changes, addition of new data
sources, or various combinations of these remedies. Upon Service and OSD review
of these recommendations and their subsequent input of additional test issues,
follow-on testing can be proposed, scheduled, and conducted using the [FFN
Testbed and acquired data base for comparisons.

1.5 Operational Testinx Concept

The concept for operational testing under the IFFN JT&E program is to
replicate, through a computerized testbed, those operational weapon and command
and control system configurations which will be in the field in the 1 985-1 986 time-
f rame.

Accomplishment of the test objectives involves two major facets:

a. Development of the Evaluation Testbed System (ETS)

b. Conduct of testing

2



In order to minimize technical and program risks, a phased testbed
acquisition has been adopted and is further explained in Section 7.

The test approach is based on seven series of testing. The series will consist
of the following weapons systems, command and control systems, and associated
data links:

a. Series 1: System Checkout

PATRIOT Fire Unit (FU)

PATRIOT Air Defense Information Language (PADIL)

b. Series 2: PATRIOT FU

PATRIOT Battalion Fire Direction Center (Bn FDC)

PADIL

c. Series 3: PATRIOT FU

PATRIOT Bn FDC

PATRIOT Brigade Fire Direction Center (Bde FDC)

PADIL

Army Tactical Data Link - I (ATDL I)

d. Series 4: F-15 "Eagle" Interceptor

e. Series 5: F-15

USAF Control and Reporting Post/Message Processing
Center (CRP/MPC)

NATO Airborne Early Warning System (NE-3A)

Special Information System (SIS)

TADIL-A

TADIL-B

f. Series 6: PATRIOT FU

PATRIOT Bn FDC

PATRIOT Bde FDC

F-IS

.t NE-3A
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CRP

SIS

TADIL-A

TADIL-B

PADIL

ATDL-l

NATO Link-I

g. Series 7: PATRIOT FU

PATRIOT Bn FDC

PATRIOT Bde FDC

F-15

NE-3A

CRP

SIS

NATO Control and Reporting Center (CRC)

TADIL-A

TADIL-B

PADIL

ATDL-I

NATO Link-I

1.6 Testbed Concept: Two major options were considered during feasibility
studies when developing the test concept: field exercises and computer-based
simulation. Both have strong and weak points which can be compared. A hybrid
approach was ultimately selected, which permits us to capture the best of both
options. The concept is centered around live operators using actual tactical
hardware or accepted simulations/simulators of hardware/software identified as
Live Participating Units (LPUs). Real-time computer models stimulate the LPUs
as well as represent the background workload for these units. This man-in-the-loop
simulation will be carried out through the creation of the ETS. To implement this
test concept a distributed testbed is to be established. A central facility will
generate and distribute the tactical scenario, control test execution, and monitor
the response of geographically distributed LPUs participating in the tests.

Those candidate units to be represented by tactical equipment or



simulations/simulators of the tactical equipment and their proposed location are

listed below:

U.S. Army PATRIOT Fire Unit Ft Bliss TX

U.S. Army PATRIOT Battalion Fire Direction Center Ft Bliss TX

U.S. Army PATRIOT Brigade Fire Direction Center Ft Bliss TX

U.S. Air Force F-i 5 Interceptor Aircraft Multipurpose Fighter

Facility, Kirtland AFB
NM

U.S. Air Force Control and Reporting Post/ Hurlburt Field FL
Message Processing Center

NATO Airborne Early Warning System Boeing Avionics
Integration
Laboratory, Seattle
WA

NATO Control and Reporting Center Decision on the
specific NATO CRC
to be represented in
the testbed is still
pending the resolution
of several
programmatic issues.

Other systems necessary for the test (but represented by manned simulations
located at the Central Simulation Facility (CSF) at Kirtland AFB) include, but are
not limited to, the Special Information System (SIS), Manual Input Facility (MIF),
and NATO Air Defense Ground Environment (NADGE) System.

At the request of the Army, DDT&E in conjunction with the 3TD and the 3TF
staff is investigating the feasibility of incorporating the Army HAWK System
within the IFFN JT&E. When the programmatic issues of operational requirements,
schedule, affordability, and funding responsibilities are resolved, this document will
be updated to incorporate the HAWK System.
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2.0 Participating Organizations

2.1 3oint Test Force

2.1.1 3TF Composition

The 3TF consists of the JTD, a Service deputy from each of the
Participating Services, and personnel from each of the Services to plan, conduct
and support the test. The 3TD has overall responsibility for the implementation of
the Test Directive and is responsible to the DDT&E. The JTF external
relationships are shown in Figure 2.1.

Each Service deputy is the representative for his Service through the
Services test and evaluation agency (Air Force-AFOTEC, Army-OTEA).
Additionally each Deputy Test Director serves in a functional position on the JTF
staff as manager over the staff directorates. Figure 2.2 shows the current
relationship.

Despite active Navy participation early in the IFFN program, the Na-
elected to withdraw support for the program due to unresolveable programma
issues."

2.1.2 JTF Responsibilities

The IFFN 3TF is responsible for acquiring a testbed and conducting
test designed to meet the program objectives.

Additionally, the JTF is responsible for:

a. Coordinating the participation of all Services and NATO to enable
timely completion of the program.

b. Conducting the test to obtain data for analysis and evaluation.

c. Evaluation of test data and preparing test reports.

d. Ensuring timely reports/recommendations are made to DDT&E,
the Technical Advisory Board (TAB), and the Senior Advisory Council (SAC).

e. Conducting all training.

f. Preparing inputs to the Five Year Development Plan (FYDP).

g. Reviewing and coordinating test designs.

h. Developing and coordinating test plans and procedures.

i. Providing the testing techniques and the test results to the
participating Services and Defense Agencies to aid ongoing acquisition activities in
their planning, acquisition, and evaluation of identification systems.

2.1.2.1 Joint Test Director (3TD)

The 3oint Test Director is directed under the Charter to:
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a. Establish a Headquarters site.

b. Identify and submit to appropriate Service agencies billet
requirements for an effective operational and technical staff.

c. Identify related Service test programs, and where feasible,
incorporate into this test any pertinent data or results.

d. Develop detailed test plans.

e. Determine resources required to conduct the tests.

f. Undertake necessary actions to obtain required long-lead
procurement items required for the test.

g. Conduct the tests; collect, assemble, and evaluate the data.

h. Insure timely transmittal of test data to DDT&E's analytic
support activity.

i. Provide the test results and testing techniques to the Army, Navy,
and Air Force to aid ongoing acquisition activities in their planning, execution, and
evaluation of identification systems.

j. Submit periodic status reports to appropriate agencies.

k. Arrange for disposition of all resources required to conduct the
tests.

2.1.2.2 Deputy Test Directors

The individual Service Deputy Test Directors are on site at the IFFN
JTF Headquarters, Kirtland Air Force Base. One of their primary responsibilities
is to facilitate Service participation in the IFFN 3T&E Program. They are assigned
to the IFFN 3TF and perform the following functions:

a. Represent their respective Service in JTF mztters.

b. Advise the JTD on Service problems or changes that could impact
joint testing.

c. Make appropriate program and testing recommendations to the
3TD, and the respective Service IFFN Program Sponsor.

d. Act as primary liaison between their respective Service and the
3TF for test activities.

e. Represent their Service in joint resolution of test issues.

f. Ensure Service technical and operational requirements are
provided to the IFFN T&E Program.

g. Assist in the development, review, coordination and approval of
joint program documentation.

7
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h. Establish general schedules for all phases of their Service
participation, conforming to those established by the JTD.

i. Assist the JTD in those areas concerning their respective
Services.

j. Serve as JTF functional managers as specified by the 3TD.

2.2 Service Participation

Each individual Service is responsible for the development and
implementation of a program plan to support the IFFN MTE program. For the Air
Force this plan is the Test Program Outline (TPO) and for the Army, the Outline
Test Plan (OTP). These documents list the personnel and equipment to be provided
by the services, based on support requirements specified in this document.

2.2.1 General Responsibilities

Each Service also has general responsibilities including but not limited
to:

a. Describing, in general, the system engineering required to modify
test facilities/systems to implement the IFFN Test Design.

b. Facilitating the coordination of individual Service LPUs and their
preparation for joint testing.

C. Describing, in general, the procedure for certifying the readiness
of the individual Service systems and facilities to participate in and support joint
testing.

d. Coordinating and reviews of test designs, plans, and procedures.

2.2.2 Air Force Participation. As the Executive Service, the Air Force
provides the IFFN JTD with office space and facilities for the JTF located at
Kirtland AFB, funding for JTF (Kirtland) office equipment and supplies, and
contracting facilities.

As outlined in the TPO the Air Force also provides:

a. Required personnel to staff the JTF and those personnel required
to operate the Air Force LPUs.

b. Copier equipment rentals.

C. Communications service to include administrative service at
participating Air Force facilities, lease of dedicated computer desk telephone
lines, and Cryptographic equipment.

d. Office equipment and supplies at Air Force facilities.

2.2.3 Army Participation. As outlined in the OTP the Army provides:
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a. Required personnel to staff the JTF and those personnel required

to operate the Army LPUs.

b. Communications service at Ft. Bliss.

c. Office equipment and supplies at Ft. Bliss.

d. Suitable facilities for the IFFN interface equipment at Ft Bliss.

2.3 Institute for Defense Analyses (IDA)

As the principle IFFN evaluation agency for DDT&E, IDA has the
responsibility to prepare the IFFN Test Design in coordination with the JTF; assist
DDT&E in the review of detailed test plans developed by the 3TF; monitor the
IFFN tests; and conduct an independent evaluation of the test results.

2.4 IFFN Contractors

2.4.1 Evaluation Testbed System Contractor. The ETS contractor will
develop/deliver the hardware and software required to satisfy ETS system
specifications. Specifically, the contractor will be responsible for all acceptance
test planning, test documentation, test conduct, analysis of results, and test
reports necessary to demonstrate to the Government satisfactory achievement of
all ETS requirements. It is envisioned that the contractor will establish an internal
quality assurance organization to coordinate these responsibilities and to perform
all internal acceptance tests and inspections, project reviews, configuration
management actions, and record keeping necessary to insure completeness of the
delivered product.

The contractor will develop the support programs, documentation, and
technical reports on the system and exercise these programs to evaluate the
operation of the testbed and to evaluate/analyze the effect on system performance
of any modifications or changes to the system.

2.4.2 Technical Support Contractor. The Technical Support contractor will
provide technical and analytical support to the 3TF in areas related to the ETS
implementation (conceptual design through government operational acceptance),
testbed operations, and technical/program management training.

2.4.3 Independent Verification and Validation (IV&V) Contractor. The IV&V
contractor responsibility is to serve as an independent team which provides the JTF
the capability to ensure that the hardware, software, and documentation produced
during system development satisfies operational requirements and are consistent
with specifications and design documents. The IV&V process will be applied to
design reviews, functional and physical audits, and test and evaluation of the
software/hardware delivered items.

2.5 NATO Participation

At the present time, NATO responsibilities are not clearly defined. The 3TD
will make a recommendation through proper channels to facilitate the interface
with NATO. This will allow for necessary liaison including:

. .4
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a. NATO review of documentation such as analysis, design, test

plans, and procedures and other publications.

b. NATO recommendation to the JTF.

c. NATO information necessary to the conduct of the IFFN
evaluation program.

2.6 Interface With Related Activities and Programs

This section addresses the necessity of establishing a working relationship
with the Combat Identification System Program Office (CISPO) and NATO
Identification System Program Office (NISPO) to ensure that a coordinated IFFN
JTF/CISPO/NISPO approach is addressed.

2.6.1 Combat Identification System Program Office (CISPO)

CISPO is a joint services program office located at Wright-Patterson
Air Force Base. It is responsible for combat identification within the U.S. Armed
Forces. CISPO is currently developing the Combat Identification System (CIS) and
has prepared the Mission Element Need Statement (MENS) which has been approved
by OSD/DDR&E C3 1. CISPO also supports the NIS Project Group. A Memorandum
of Agreement (MOA) details the relationship between the CISPO and the JTF.

2.6.2 NATO Identification System Program Office (NISPO)

NISPO is a NATO organization in support of NIS Program Group located
at NATO HQ, Brussels. It is a technical advisory group with a support function to
the NIS Program Group. NIS Program Group is divided into two working groups:
Working Group I, Direct Subsystem (DSS) and Working Group 2, Indirect Subsystem
(ISS). CISPO supports both Working Groups I and 2.

2.6.3 Other Related Programs

The IFFN JTF will conduct frequent liaison with other related programs
to ensure maximum input of latest information into test planning and conduct and
to ensure efficiency of operation within DOD with a view toward reducing
duplicative effort and utilizing common resources where applicable. Of particular
interest are the JINTACCS, TACS/TADS, and JFAAD programs.

2.6.3.1 Joint Interoperability of Tactical Command and Control Systems
(JINTACCS)

The JINTACCS program is an outgrowth of previous joint interface
programs (including TACS/TADS). The program is concerned solely with the
exchange of digital data via TADIL-A (Link-li), TADIL-B and TADIL-C (Link 4A)
communication links. The program is designed to improve the interoperability of
command and control among all branches of the Armed Services.

2.6.3.2 Tactical Air Control Systems/Tactical Air Defense Systems
(TACS/TADS)

TACS/TADS is a distributed testbed for testing command and control
systems for joint service use. It is used for testing, recertification, reverification
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and validation, and requalification of tactical data links. The testbed is still in use

and is scheduled for use within the JINTACCS program in the future.

2.6.3.3 Joint Forward Area Air Defense (JFAAD)

JFAAD is an OD sponsored Joint Test with the U.S. Army designated
as executive service. Although IFFN and JFAAD are focused at different levels, a
potential for commonality and overlap exists. An OSD/DDT&E Memorandum dated
1 Nov 83 details the relationship between the two JT&Es. Specifically, JFAAD will
examine the scenarios planned for IFFN for possible use and IFFN will examine
scenarios and other output from JFAAD to determine usefulness in a timely
fashion.
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3.0 Documentation

3.1 General. Since the IFFN 3T&E program is basically composed of a testbed
representing several systems, a central baseline set of documents applicable to all
participating systems and organizations is being developed by the IFFN JTF and
will be coordinated with the Services/Agencies. The hierarchy of documents
related to the program is shown in the Documentation Tree in Figure 3-1.

3.2 Documentation Requirements. In addition to the Program Master Plan
(PMP), the following documents are required to fulfill program planning
requirements:

a. Feasibility Study: This IDA Study (S-492) defined an IFFN evaluation
program that would use alternative test vehicles and provided the basis for the
IFFN JT&E program.

b. IFFN Charter: This DDT&E document established the IFFN Joint Test,
designated the Air Force as the Executive Service, and outlined the responsibilities
of the Joint Test Director and the Services' Deputy Test Directors in accomplishing
the test.

c. Concept Definition: This IDA paper (P-1460) proposed an evaluation of
the identification function in the context of a mid-intensity, non-nuclear war
typical for Central Europe. The paper described the nature of the identification
function, program objectives and structure, programmatic issues, a test approach,
a review of general technical requirements, candidate architecture, and a
strawman testbed concept.

d. Test Directive: This HQ USAF message stated the test purpose, test
objectives, evaluation concept and set US Army, US Navy, US Air Force, AFOTEC,
Tactical Air Command (TAC) and 3TF responsibilities in the conduct of the IFFN
JT&E program.

e. Test Concept Paper: This document provides a common view between
the 3TF and IDA of the overall 3T&E while identifying to the "user" community a
coherent, self-consistent JT&E. It also provides a foundation for acquisition and
simulation decisions and trade-offs necessary for test design and testbed
development.

f. Test Operations Requirements Document: This document will be
produced by the IFFN JTF and defines the mission and operational requirements,
drives system acquisition to satify user needs, and drives training and procedures to
satisfy user requirements.

g. Test Design: The Test Design is an IDA product provided for use by the
JTF in developing detailed test plans and conducting the IFFN tests. The design
will outline the overall test objectives, describe the experimental design, and
define requirements necessary to meet the test objectives and carry out the
experimental design.

h. Certification Plan: This plan details the procedures to be used in the
certification of the testbed. It outlines the Services' responsibilities in the
certification effort. It will be produced by the JTF.

14
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i. Field Test Plans: These documents contain the test objectives, test
responsibilities, and related factors applicable to each participant in the IFFN
Joint Test. This plan translates the test concept and test design into "real-world"
resources, procedures, and responsibilities. Detailed data anaylsis evaluation and
management plans will be included. They will be produced by the JTF.

j. Software Management Plan: This JTF plan establishes design,
performance, and test methodology for software programs supporting the IFFN

T&E program.

k. User's Requirements for Models: These requirements feed through the
Model Committee to Logicon and are then fed into their Model Requirements
document to meet operational requirements. The Model Committee's function is to
advise the JTF on models and to determine if Logicon designs meet operational
needs. The model development process is explained in Appendix H.

1. Configuration Management Plan: This JTF plan establishes the concepts
and responsibilities for configuration management of the IFFN T&E program.

m. Data Management Plan: This JTF plan describes the requirements,
responsibilities, and procedures necessary to exercise data management for the
IFFN JT&E. This plan addresses the control of data from the establishment of
requirements through test reporting.

n. Training Plan: There are two types of Training Plans. One plan sets
forth the methods and responsibilities for training personnel in the operation of the
equipment of the ETS and is the responsibility of the ETS contractor. The other is
for training personnel operating Manned Simulating Participating Units (MSPUs),
Test Control Monitors (TCMs), etc, in necessary tactics and will be produced by the
JTF. The Training Coordinator insures the necessary training is planned for and
accomplished.

o. Acceptance Test Plan: This JTF plan sets out the method, schedule,
and benchmarks to be used in the formal acceptance of the ETS, including
hardware, functional (software), and system acceptance testing.

I,



LU w 0

> CLJ a3 ~

to IH w o a

r IL

zz
00

ou I I

z U S
a.. 1a - u -Z

.0. U .

t) 0

zdw w4 w z

I I x
t 12 Ou*

tu 0 c OZ 1--6
IL 0 0 L.~



4.0 System Engineering

4.1 General

Adequate system engineering is required for the implementation of the IFFN
Testbed. It is concerned with achieving improved procedures and equipment in the
air identification process in Service, 3oint, and NATO operations.

I

4.2 Developmental Implementation

The purpose of the IFFN JT&E program is to assess baseline US capabilities
within the NATO air defense command and control system to perform the IFFN
function; identify deficiencies in the performance of that function, and propose
potential near-term procedural and equipment modifications for further testing.
This entails facilitating or improving the flow of information between LPUs of the
participating Services and/or their supporting tactical data systems. The
information exchange will take place across interfaces that are either manual
(man-to-man), semi-automated (man-to-computer), or automated (computer-to-
computer).

4.3 Facilities and Systems

An analysis is required to determine the facilities required to support joint
testing and provide connectivity between the LPUs/Systems, the CSF at Kirtland
AFB, and the communications and data link network/equipments which will connect
them. This analysis is being conducted by the 3TF.

4.4 LPU Engineering

An engineering survey will be conducted to determine which current
configurations and capabilities are applicable to the IFFN program. The
configuration of the designated LPUs will be determined. A comparison of the
LPUs with existing platforms and operational equipment will be made to identify
any LPU unique equipment requirements. Maximum utilization of existing
equipment is planned.

Close coordination with the Services will be required to determine the extent
of the interface between the CSF and the service LPU. This is necessary to
identify interface requirements and specifications IFFN provided equipment must
meet to effectively interconnect service LPUs into the Evaluation Testbed System.
A recommendation will be made for the location of the IFFN 3TF provided
equipment.

5.0 Test Concept of Operations

5.1 Test Execution

5.1.l Concept of Operations for Test Execution. The conduct of the IFFN
3T&E will be performed on the IFFN Evaluation Testbed System which is defined in
Federal Contract No. F29601-81-C-005, Evaluation Testbed Specification Portion,
Feb 1981.
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There is no requirement for live operation of aircraft, live fire of weapons, live
operation of radars, or field deployment of weapons and command and control
systems planned for representation in the testbed. The IFFN ETS is a distributed
testbed consisting of a Central Simulation Facility at Kirtland AFB, test subjects
(for the purpose of this document, test subjects are synonymous with LPUs) at
locations identified in Section I of this document, and the associated
communications necessary to connect the CSF with the appropriate remote test
subjects.

5.1.2 ETS Concept of Operations. The ETS concept to support test execution
is for the CSF to execute and distribute a programmed air scenario to test subjects
in real time personnel manning the LPUs interact with the scenario. The CSF will
also record all data which can be collected digitally. Data which cannot be
collected digitally will be collected by IFFN JTF observers at each remote LPU
location. Voice communications will be recorded both at the CSF and at remote
LPU locations.

5.1.3 Test Execution Organization. Test execution is organized into seven
series of testing. Series I tests the identification performance of a representative
US Army Surface-to-Air Missile (SAM) System (a PATRIOT Fire Unit). Series 2
adds the PATRIOT's first echelon of command and control, the Battalion Fire
Direction Center. Series 3 adds the next level of command and control, the
Brigade Fire Direction Center. Series 4 tests US Air Force fighter-interceptors (F-
15) alone. Series 5 adds associated USAF command and control nodes and
information sources. Series 6 will integrate the Army systems from Series 1-3 with
the USAF systems from Series 4 and 5 together for joint operations. Series 7 will
add a CRC to form the full up system to be tested. For complete detail and
discussion on the test series breakout, refer to the IFFN Test Concept Paper. See
Appendix B for the test series schedule.

The strategy for a phased test schedule is twofold. To accomplish the
first test concept issue, echelons of command and control in an integrated air
defense system will be added and assessed for their relative contribution to the
identification performance of the air defense weapons system. Equally important
is test schedule integration with the ETS acquisition schedule and the availability
of Service-provided test subjects. The current test schedule balances acquisition
costs and simulation development risk against the need for early, reportable
results.

The general location chosen for the test subjects is the battle
management area of a representative NATO CRC located in the 4ATAF area. The
scenario is a full-scale, theater conventional war involving Warsaw Pact and NATO
forces based upon a projected 1987 threat.

NATO forces will be projected on a selected baseline in the 1985-1986
timeframe for capability and ord trs of battle and updated as the scenario year
coincides with the test year.

The opposing Warsaw Pact forces will also be projected based upon a
1987 threat.

5.1.4 Representation of Test Subjectb. Test subjects will be represented by
LPUs which are either the actual operational system or a Service-approved,
simulator/simulation with comparable capabilities. Critical to test subject
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representation is the operator as an integral part of the identification process. In
all cases LPUs will be stimulated from the CSF and measured at the CSF and their
location. Specific test subjects are identified in the IFFN Test Concept
documentation.

5.2 Test Operations Resource Requirements. The primary resources required to
accomplish the IFFN JT&E are facilities, equipment, and personnel. Facility
resources are those structures that provide shelter for service/contractor provided
test equipment, IFFN interface equipment, and office space for IFFN personnel.
Test equipment resources are those sets of hardware needed to effectively pursue
the IFFN T&E. These suites of equipment are designated as either Service-owned
equipment or IFFN interface equipment. Service-owned equipment are those sets
of hardware, either actual or surrogate, that accurately replicate the functions of
command and control/weapons systems in an operational environment. IFFN
interface equipment will be capable of providing a realistic air war environment by
appropriate stimulation of the test subject hardware. Finally, IFFN JT&E
personnel requirements include test subject operators and IFFN assigned test
control monitors. Test subject operators are operational command and
control/weapons systems personnel who will be operating the tactical equipment
during IFFN 3T&E testing. IFFN assigned test control monitors are those
individuals assigned to the JTF required to carry out the objectives of the IFFN
program.

5.3 Personnel Training. The IFFN training program will familiarize test
personnel with hardware/software functions, test configuration procedures, and
NATO tactics to be used during test operations. There are four basic blocks of
training required for IFFN test personnel:

(1) System checkout and systems operations will cover the
equipment/systems to be used, its associated setup procedures, and system
hardware/software operations. This training for CSF and Detachment personnel
will be initially performed by the primary system development contractor while
initial system training for LPU crews will be accomplished by each Service prior to
release of these individuals to support test operations.

(2) Test configuration procedures will train test personnel in those
procedures used to configure the system for test peculiar requirements.

(3) NATO tactics training will familiarize test personnel in those NATO
tactics and procedures necessary to respond to the IFFN testbed as they would to
the actual real world system. This training will be conducted by IFFN LPU
Detachment instructors and selected IFFN CSF instructors.

(4) Continuation/upgrade training will involve increasing and maintaining
CSF/LPU operator system proficiency in using the system/equipment, and for
presenting any changes or enhancements to the system/equipment. This training
will be conducted by JTF instructors. The method for accomplishing the above
training is through classroom academics and "hands-on" positional system
operations practice. Classroom presentations will be lectures, briefings, and self
study enhanced by viewgraphs, slides, workbooks, and resource documents.
Positional practice will use the system consoles at the CSF and LPUs to reinforce
classroom presentations and allow for proficiency practice at all positions through
simulation.
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6.0 Resource Requirements

6.1 Personnel

6.1.1 Military Personnel. The personnel requirements for the conduct of the
IFFN JT&E fall into several categories. Listed below are the total number
required from the Services for the manning of the 3TF. A breakout of dates and
specialties required is located in Appendix F.

3TF Staff

Officers Enlisted Civilian TOTAL

Air Force 31 21 15 67

Army 25 18 1 44

Other - 12 - 12

TOTAL 56 51 16 123

LPU operator and maintenance personnel requirements vary with each
LPU. A breakout of personnel required is located in Appendix F.

Other military personnel necessary to the program include those
individuals from military laboratories and other military activities that provide ad
hoc assistance to the JTF.

6.1.2 Civilian Personnel. Civilian personnel requirement fall into two
categories: civil service and contractor personnel.

Civil service personnel requirements are found in Appendix F as part of
the manning requirement for the JTF.

Contractor personnel are those personnel working for the ETS
contractor, Independent Verification and Validation (IV&V) contractor, or Technical
Support contractor on the IFFN JT&E. These manning requirements vary with each
contract and are specified in each contract.

6.2 Equipment and Facilities. There is a requirement for a number of special
contracts and host/tenant agreements necessary to the completion of the JT&E
program.

6.2.1 Host/Tenant Agreements. Host/tenant agreements with the following

government activities housing LPUs will be required:

Ft. Bliss, TX (PATRIOT FU and FDCs)

Hurlburt Fid, FL (407L CRP)

Avionics Integration Laboratory, Seattle, WA (NE-3A)

As a minimum, these agreements will address the nature and structure
of the IFFN 3T&E program and the administrative chain of command. The

20

I/



schedule for testing in relation to the use of system/personnel at the various sites
and the following will be addressed:

a. Responsibility for funding

b. Procedures for reimbursement of funds (where applicable)

c. Logistic support procedures for the SSUs located at the LPU
sites

d. Security requirements

e. Personnel facility requirements for ETS, test program, and
associated observers, etc.

f. Office/maintenance space requirements.

g. Definition of points of contact for coordination and resolution

of problems

h. COMSEC storage/maintenance requirements

6.3 Fun. The funding for the IFFN Evaluation Program will be provided in
accordance with Chapter 251 of the DoD Budget Guidance Manual 7110-1-M, and
applicable service directives. For 3T&E testing, the individual services are
reimbursed from the defense appropriation for joint testing (P.E. 65804D). The
funding profile for the program is described in Appendix C. Individual Service
funding requirements/plans will be contained in the respective service program
plans. Basically, these plans deal with funding requirements through FY 88 and
should include:

o Program Management

o JTF Support

o System Engineering/Analysis

o Test and Evaluation

o Facility Engineering

o Training of Personnel

o Preparation of unique plans for the LPUs as appropriate to include LPU
certification

o Model Committee participation

They should also present a man-year summary of requirements through FY 88.

In order to properly formulate and execute the budget, the 3TD formally
established the Financial Working Group (FWG) to review all facets of the budget
in order to insure the most effective allocation of available financial resources.
The FWG is chaired by the Director, Resource Management, and is composed of the
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Director of Data Automation, Director of Test Operations, Comptroller and other
members as determined by the JTD. The primary purpose of the FWG is to
establish a forum in which IFFN program financial requirements are initiated,
evaluated and reviewed on a continuing basis. This forum allows for input from the
three Directorates on such matters as the Evaluation Testbed System and
associated contract requirements, JTF travel requirements, and supply/equipment
requirements. It provides for the coordination of initiatives from within the JTF as
they relate to the financial profile of the program. Other purposes for which the
FWG was established will be to evaluate obligations versus budget estimates and
prepare recommended budget submissions/revisions for approval by the JTD. The
FWG will meet at the discretion of the Chairman.

The Joint Test Force's budgeting process consists of two distinct stages;
formulation and execution. Although distinct and separate because they involve
different years, the two stages run concurrently.

Budget formulation begins each year with the April meeting of the FWG. The
budgets under consideration are for the Budget Year and the Program Year. The
FWG is concerned with finalizing requirements for the Budget Year and
coordinating requirements for the Program Year. FWG will meet as necessary
during the months of April and May in order to assemble a recommended budget
submission for the JTD's approval and transmittal to OSD. The budget submission
will be submitted to OSD during the first week in June for incorporation in~to the
OSD budget. Budget formulation continues even after the formal submission to
OSD. The Budget Year and Program Year budgets are constantly refined until such
time as the Budget Year becomes the Current Year and Program Year becomes the
Budget Year.
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7.0 Testbed Acquisition

7.1 Overview of Testbed Acquisition

7.1.1 Acquisition Program. The overall JTF acquisition program consists of
the design, development, installation, acceptance, operation, and maintenance of
an Evaluation Testbed System (ETS). To meet IFFN test objectives, the ETS must
be capable of:

a. Generating off-line and representing in real-time operationally
realistic scenarios for the identification of airborne targets in wartime
environments.

b. Representing selected air defense systems in various tactical
configurations that interact dynamically within the real-time scenario.

c. Collecting identification-related measurements during the course

of testing.

d. Centralized control and monitoring during all test operations.

e. Extraction, reduction, and analysis of data collected during test
operations.

7.1.2 Acquisition Issues. Many of the issues associated with the acquisition
of the IFFN Testbed are documented in the Institute for Defense Analyses' Paper
P-1460, "IFFN Evaluation Program", dated August 1979. Specific issues addressed
and documented in that paper include:

a. The location of the JTF and Central Simulation Facility (Kirtland

AFB, NM)

b. Testbed Architecture

c. Conceptual design of the computer system (hardware and
software)

d. Location of live participating units

e. Scope (area of interest, type of participating units, number of
aircraft)

f. Realism and fidelity requirements

g. Distributed processing/hybrid facility concepts

h. Man-in-the-loop requirements

i. Types and quantity of models

j. Incremental development

k. Flexibility and modifiability requirements
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1. Scenario requirements

m. Test Issues

n. Risk analysis

o. Contracting strategy for system design

7.2 Testbed Design Concept

7.2.1 Function. The function of the ETS is to provide a vehicle to assess
baseline US capabilities within the NATO air defense command and control system
to perform the IFFN function, identify deficiencies in the performance of that
function, and propose potential near-term procedural and equipment modifications
for further testing.

7.2.2 Testbed Architecture. The ETS is a centrally-controlled geographically
distributed computer network that consists of three functional subsystems.

7.2.2.1 Central Simulation System/Support Data Processing (CSS/SDP). This
subsystem consists of a suite of seven mini-computers, six array processors, and
related peripherals physically located in the Central Simulation Facility at Kirtland
AFB, New Mexico. The principle means of interaction is through dedicated
multiported shared memory and high speed buses. The CSF equipment can operate
in either of two modes: as a Central Simulation System for real time test
operations or as a Support Data Processing facility for pretest operations, posttest
operations, program maintenance, and diagnostic processing.

7.2.2.2 Satellite Simulation Subsystem (SSS). This subsystem consists of
geographically remote mini-computers and related peripherals each co-located
with either an actual operational air defense system or a suitable surrogate (e.g.
operational simulator). These Satellite Simulation Units (SSU) interface the live
operational system with the Central Simulation System by providing the
stimulation required to operate the air defense system in a simulated environment
without alteration to the actual equipment.

7.2.2.3 ETS Communications Subsystem (ECS). This subsystem interconnects
the CSS and the SSS through leased landlines and provides the telecommunications
capability to distribute coherent air truth to all test nodes, permit operational
voice and data link communications, collect remotely recorded data, and monitor
and control test execution.

7.2.3 ETS Software Subsystems. The major IFFN software subsystems
include support/diagnostics, pretest scenario development, posttest reduction and
analysis, and realtime test.

7.2.3.1 Support/Diagnostics. This subsystem consists of one Computer Program
Configuration Item (CPCI), the Support, Utilities and Diagnostics CPCI, which
provides CSF and SSU software utilities to assist in the operation of their
respective computers, CSF and SSU support software to aid in software
development, and CSF and SSU diagnostic software designed to diagnose the
operational integrity of CSF and SSU hardware. The system/support software will
consist primarily of off-the-shelf software as supplied by the various vendors.
Most of the diagnostics will be developed by the prime contractor.
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7.2.3.2 Pretest Scenario Development. This subsystem consists of two CPCIs
which will allow test planners to construct and maintain data files and scenarios
required for conducting IFFN ETS tests.

a. The Scenario Planner CPCI will provide the test planners with a
high level scenario planning language and accompanying scenario environment
specification tools which will allow rapid and reliable scenario design.

b. The Scenario Planner CPCI will be responsible for translating the
output from the Scenario Planner CPCI into the structure and format required by
the CSS Real Time Test subsystem.

7.2.3.3 Posttest Analysis and Reduction. This subsystem consists of four CPCIs
which support the performance of posttest data evaluation.

a. The Data Collection CPCI provides the means for collecting and
consolidating the data recorded during real time and replay.

b. The Data Reduction CPCl provides the means for reducing the
collected data to a useful size and format as well as generating the primary trial
data bases.

c. The Data Analysis CPCI provides the user with the tools to
retrieve data from the data bases and perform analysis of the trial outcome.

d. The Replay CPC[ provides the user with the capability to play
back a test exercise using previously recorded CSS exercise data as the input.

7.2.3.4 Real Time Test. The Real Time Test Subsystem (RTS) consists of the
CSS real time CPCIs executing in the CSF at Kirtland AFB and the Satellite
Simulation Unit real time CPCIs executing at the various remote sites. Together
they comprise the IFFN Tactical Simulation Program (TSP). The CSS CPCIs are
allocated processing on the basis of functional relationships, data relationships, and
load balancing across processors.

a. The Master Simulation CPCI is responsible for maintaining control
of test progress, synchronizing simulation time with all participating units,
maintaining and distributing track truth data to all users.

b. The Display and Control CPCI provides the man/machine
interface for test control, test monitoring, site status data monitoring, data link
monitoring, data recording, and simulated facility control.

c. The Data Link Simulation CPCI formats/transmits and
receives/deformats the data link message stream for each of the data links utilized
by the CSS RTS.

d. The Participation Unit Simulation CPCI simulates the detection,
tracking, threat evaluation and scheduling, and facility control functions of each
simulated facility unit. This CPCI discretely models each simulated unit data link
processing as required for IFFN testing.

7.2.4 Documentation. Documentation for the Evaluation Testbed System is
based on the identification of formal configuration items (Cls) and the
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configuration baseline approach implemented for Configuration Management (CM).

7.2.4.1 Configuration Items (CI). Three configuration items make up the IFFN
Evaluation Testbed System: the master CI, system/equipment CIs and computer
program CIs.

a. Master CI. The IFFN ETS is considered to be the master system
configuration item. It is comprised of all equipment and computer programs
necessary to perform the system functions in accordance with the prime contract
Statement of Work (SOW). The ETS does not include the Live Participating Units
but interfaces and interacts with them to accomplish IFFN 3oint Test Program
objectives.

b. System/Equipment CIs. The system/equipment CIs correspond to
the equipment and computer programs associated with each of the three
subsystems described in paragraph 7.2.2 above i.e. the CSS/SDP, the SSS, and the
ECS.

c. Computer Program CIs (CPCIs). The Computer Program Cls
correspond to the CPCIs that comprise each of the five functional software
subsystems described in paragraph 7.2.3 above.

7.2.4.2 Baselines. The establishment of baselines provides for an orderly,
controlled transition from one step of development to the next. Baselines are
defined by formally designated sets of approved technical documentation that
specify testbed design and performance requirements and serve as points of
departure for subsequent hardware/software development. The establishment of
each baseline is preceded by the development of specific documentation, a formal
review/audit of this documentatin, and the systematic alteration (change control)
of any previously approved documents or any portion of the documents currently
under review.

7.2.4.3 Baseline Descriptions. Three baselines are identified: Functional,
Allocated, and Product. These baselines refer to selected, approved documentation
describing configuration identification a: various points in the program in
accordance with standard military configuration management methodology and the
IFFN JTF testbed configuration management concepts.

7.2.4.3.1 Functional Baseline (FBL). The Functional Baseline is a set of basic
design documentation which receives JTF approval as a result of formal
Preliminary Design Review (PDR). Included are the following documents:

a. Initial System Specification (Type A)

b. Prime Item Development Specifications (Type B 1)

c. Computer System Specifications

d. User Language Specification

e. Data Requirements Document

7.2.4.3.2 Allocated Baseline (ABL). The Allocated Baseline is a set of
design documentation which receives JTF approval as a result of formal Critical
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Design Review (CDR) and a Design Configuration Audit (DCA). In addition to the

Functional Baseline, the documents included in the Allocated Baseline are:

a. Interface Design Specifications

b. Interface Control Document

c. Program Performance Specifications

d. Program Design Specifications

e. Common Data Base Design Document

f. Disk Data Base Design Document

g. C level Specifications (for developmental hardware items)

7.2.4.3.3 Product Baseline (PBL). The Product Baseline is a set of
documentation which receives JTF approval as a result of Functional Testing,
Integration Testing, the Functional Configuration Audit (FCA), Operational
Acceptance Testing and the Product Configuration Audit (PCA). In addition,
documents included in the Product Baseline are:

a. System Operator's Manual

b. Engineering Drawings

c. C level Specifications

d. Program Description Documents

e. Program Package Documents

7.3 Testbed Aquisition Strategy

7.3.1 Acquisition Strategy. The JTF acquisition strategy is based on a three
phased, cost plus award fee contract for the design, development, installation, test,
and support of the hardware and software that will comprise the IFFN Evaluation
Testbed System. The contract strategy includes an award for Phase I, exercise of
an option for Phase II, and the addition of Phase III pursuant to a supplemental
agreement at some future date of the contract effort.

a. In Phase I (Design) the contractor will generate MIL-STD-490 type
BI and Cla specifications based on the contract Statement of Work (SOW) and the
government furnished IFFN Evaluation Testbed System Specifications. The
contractor will undergo a Preliminary System Design Evaluation (PSDE) and a Final
System Design Evaluation (FSDE). The end result of Phase I will be an established
functional baseline design of the IFFN Evaluation Testbed System. The objective
of Phase I is to have the inherent risks (technical, cost, and schedule) and the
possible trade-offs analyzed and refined prior to selection of a testbed design
concept to achieve the overall program technical objectives.

b. Upon favorable IFFN 3TF evaluation of the contractor's design at
FSDE, the option for Phase II will be exercised. Phase U will consist of the
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detailed design, development, installation, integration, and test of the initial
testbed system. Phase II will be divided into three overlapping stages (1-3) each of
which incrementally implements additional system capabilities to permit execution
of the progressive testing concept described in paragraph 5.1.3, Test Execution
Organization. During each stage, the contractor will update the Type BI and Cla
specifications developed during Phase I as well as generate Type B5 and C5
specifications. The updated and new specifications will be reviewed at a
Preliminary Design Review (PDR) and approved at a Critical Design Review (CDR)
for each stage. This activity will insure that the contractor integrates the various
functional subsystems to meet the testbed's technical objectives and documents
and changes/upgrades/modifications to maintain configuration control. As such, an
allocated baseline can be established and maintained as each stage undergoes
development. At each stage, several fundamental events take place including:

(1) Hardware acquisition and installation

(2) Software development which includes

(a) Scenario development and stimulation

(b) Simulation of new air defense test elements

(c) Data extraction/reduction/correlation

(3) Software enhancement to upgrade previously developed
simulations and testbed capabilities.

(4) Integration and checkout of Live Participating Unit(s)
associated with the stage.

The end result of Phase II will be an operational testbed system capable of
supporting the first four test series depicted in Appendix B. Appendix D shows the
schedule and composition for each stage of Phase 1I.

c. Phase III, if added, will consist of two stages (4-5) and will entail
upgrading the Phase II Testbed to incorporate additional LPU capabilities. The
same activities accomplished during the Phase II stages will be required for each
stage in Phase II. The end result of Phase III will be a Testbed system capable of
replicating all the essential elements of the NATO air defense command and
control system described in paragraph 5.0, Test Concept of Operations. See
Appendix D for the schedule and composition for each stage of Phase III.

7.3.2 Contract Type. A Cost Plus Award Fee (CPAF) completion contract is
contemplated for all phases. A cost reimbursement arrangement is necessary
based on the high technical, cost, and schedule risks involved with the successful
completion of the program requirement. In addition, the stated risks could negate
the effect of established performance, schedule, and cost incentives. For this
reason, an award fee arrangement is suited to the proposed acquisition and will
provide greater incentive than any other fee arrangement. Award fee criteria will
be established and monitored by technical and contracts personnel.

7.3.3 Independent Verification and Validation Contract. As part of the JTF's
acquisition strategy, an IV&V contractor will be obtained to provide the 3TF with
an organization independent of the prime ETS contractor. Their primary
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responsibility will be to ensure that the ETS meets the government's specifications
and operational requirements. The contract effort will consist of a contractor
performing IV&V activities during the acquisition design, development, and
installation, and test phases of the IFFN Testbed. The process will consist of
design reviews, functional/physical audits, and test and evaluation of the
software/hardware delivered items.

7.3.4 Technical Support Contract. The complexity of the ETS system
requires a continuous effort to ensure that all system requirements are identified,
developed, and successfully integrated into the program. A separate Technical
Support contract will be issued to support the 3TF staff in this effort. The
objective of the Technical Support contract is to provide technical and analytical
efforts in support of the design, implementation, and operation of the ETS. Some
of these subtasks are Test Plan Development, Scenario Development, Testbed
Implementation Support, Testbed Operations Support, ETS Management and
Control, and Training.

7.4 Testbed Acquisition Management.

7.4.1 Objectives. The primary objectives of the 3TF acquisition management
approach are to:

a. Ensure that a test vehicle capable of satisfying IFFN program
objectives is developed.

b. Assure product quality is built into the ETS.

c. Reduce risks (technical, cost, schedule) to an acceptable level.

d. Control changes that may impact the acquisition.

e. Insure satisfactory contractor performance is obtained.

7.4.2 Acquisition Responsibility.

7.4.2.1 Program Manager (PM). Overall management and conduct of the IFFN
acquisition program is the responsibility of a Program Manager (PM) appointed by
the 3TD. The PM is principally responsible for managing all aspects of the IFFN
ETS contract including program, technical, and administrative management. The
PM interfaces with the prime contractor's program manager on all management
issues (e.g. contract scope, schedule, cost, resources, etc.) that may affect the
acquisition. The 3TD, however, is the sole individual authorized to give program
direction and approve contract changes. The PM is the focal point for all activities
relating to the ETS acquisition. He coordinates with the appropriate Service
Deputies on action items requiring specific service support and interfaces with
IV&V and Tech Support contractor program managers as required. The PM's staff
consists of 3TF functional specialists needed for program execution and forms an
essentially self-contained organization. These positions will be described in the
Sfollowing paragraphs.

7.4.2.2 Deputy Program Manager (DPM). The Deputy Program Manager is
responsible for supervising and coordinating the activities of the PM's staff. He is
responsible for the day-to-day coordination of all contract activities. He assists
the PM In planning, executing, and monitoring all aspects of the ETS contract in
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particular and the acquisition program in general. He acts for the PM in his
absence. In addition, the DPM functions as the ETS System Engineer and is
responsible for insuring the technical and engineering integrity of the ETS including
compatibility of actual tactical hardware or operational simulators interfaced into
the ETS. As System Engineer, the DPM directly supervises JTF Technical
Representatives to the Contracting Officers (TRCOs).

7.4.2.3 Technical Representative to the Contracting Officer (TRCO). A
TRCO is the PM's principal liaison officer with a specific contractor's program
manager on all technical issues and is the only authorized 3TF personnel to issue,
with PM and/or 3TD approval, technical direction to the contractor. The TRCO
will monitor and control all contact that may be necessary between JTF functional
area technical experts and the contractor. TRCOs directly responsible to the 3TF
PM are the ETS and IV&V contract TRCOs and TRCOs to be appointed for each
system specific LPU acquisition. The TRCOs responsibilities include: coordinating
contractor/JTF activities on technical issues; conducting technical interchanges
with the contractor; process/track/control technical action items resulting from
interchanges, meetings, formal/informal reviews and change requests;
coordinate/interface with other TRCOs and contract management personnel;
monitor contractor performance; and maintain an accurate acquisition schedule of
events for input into the overall JTF program schedule.

7.4.2.4 Contracting Officer Representative (COR). The COR is the individual
assigned as the IFFN business manager for JTF contracts and is directly responsible
to the Director, Resource Management. However, he is one of the principal liaison
officers with contract program managers and advises the 3TF's PM on all pertinent
contract matters. The duties of the COR include interfacing with the Kirtland
Contracting Office, verifying compliance with contractual requirements, assisting
TRCOs in determining technical, schedule, and cost impacts of any changes to the
scope, level of effort, total cost and period of performance of the contract, and
monitoring the financial status of the contract.

7.4.2.5 3TF In-Plant Representative (Detachment 8). The in-plant
representative serves as the ETS TRCO's assistant and on-site coordinator with the
prime ETS contractor. He monitors contractor progress/attitudes, participates in
contractor development efforts on a non-interference basis, facilitates 3TF
directions/redirections from the ETS TRCO, and reports on contractor problems
and progress. The in-plant representative maintains close coordination with the
ETS TRCO and the COR to insure complete understanding of 3TD and PM policies
and guidance.

7.4.2.6 Acquisition Management Division. The Acquisition Management
Division is directly responsible to the PM for the administrative management of
each acquisition stage's life cycle and for implementing JTF Quality Assurance
and Configuration Management procedures in support of the overall ETS acquisition
effort.

7.4.2.6.1 Stage Managers. Stage Managers are directly responsible for all
administrative matters pertaining to the acquisition stage to which assigned. They
are responsible for planning, coordinating, scheduling, monitoring, and reporting on
all acquisition milestones associated with a stage, such as formal reviews, tests,
audits, and deliveries. The Stage Manager coordinates closely with the ETS TRCO,
the COR, other Stage Managers, other TRCOs (e.g. IV&V), and ITF functional area
experts to insure all stage contractual requirements are satisfied.
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7.4.2.6.2 Quality Assurance (QA). JTF Quality Assurance personnel are
responsible for insuring that 3TF QA procedures are properly administered and
implemented both within the JTF and by the ETS contractor. They work in close
coordination with the IV&V TRCO during design reviews, audits, and test and
evaluation of software/hardware delivered items to ensure that the ETS meets the
government's specifications and operational requirements.

7.4-.2.6.3 Configuration Management (CM). 3TF Configuration Management
personnel are responsible for insuring that 3TF CM plans and procedures are
properly administered and implemented both within the 3TF and by the ETS
contractor. Of primary importance is to insure that the integrity of baseline ETS
configuration identification is maintained and that changes to the baseline are
strictly controlled and processed in accordance with established CM procedures.

7.4.2.7 Functional Area Experts. Functional Area Experts are JTF personnel
who are specialists responsible for reviewing, monitoring, and evaluating the design
and development of an assigned functional area of the ETS. They are augmented
when possible by 3TF personnel in other directorates and selected experts from
Service and civilian agencies to insure that JTF requirements and specifications
are contained in the ETS contractor's products. The Functional Area Experts
facilitate responsive and open communications between the 3TF and the ETS
contractor and closely coordinate their activities with the ETS TRCO and Stage
Managers. They also insure that areas that affect offices of collateral
responsibility are coordinated with and kept informed.
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3.0 Testbed Certification

8.1 General. As defined in this testbed, certification is a function designed to
assure the fidelity of the testbed. This function will ensure that the testbed, or a
portion thereof, is an adequate representation of the real-world system that is
being simulated.

8.2 Approach. The general approach chosen to certify the testbed is to compare
testbed operations with live operations under identical conditions (scenarios). Live
operations data will be collected from exercises conducted for system evaluations
and/or training purposes. The testbed would be set up to simulate the situations
observed in the exercise, i.e., same background, environment, systems
configuration, and rules of engagement.

Comparisons of the field exercises and corresponding testbed operation will
be performed at three levels.

a. Opinions of experienced air defense operators as to the realism of the
testbed and the results.

b. Comparison of the identification and engagement statistics, as defined
by the test measures of effectiveness.

c. Comparison of time of occurence of major track events; i.e., detection,
identification, and engagement.

The prime contractor will develop an Operational Acceptance Test (OAT)

Plan for each stage which will incorporate JTF-developed scenarios that will
satisfy portions of the certification requirements.

The JTF will conduct an Initial Operational Test and Evaluation (IOT&E).
This effort will support certification in those areas not covered during OAT.

It is hoped that through this process the Services, as the ultimate users of the
testbed data, will receive the best assurance that they are getting a substantive
product.

Further discussion of the certification process can be found in the
Certification Design to be produced by IDA and the Certification Plan to be
produced by the 3TF.

WILLIAM R. DAVIS, C LUSAF
Joint Test Director
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APPENDIX A

REFERENCES

Though each listed reference may not be mentioned specifically in the text of this
document, each does contribute to some facet of the Program Master Plan and will
provide excellent information for IFFN Program personnel.

a. DoD Directive 5000.1 Major System Acquisitions

b. DoD Directive 5000.2 Major System Acquisition Process

c. DoD Directive 5000.3 Test and Evaluation

d. DoD Joint Test and Evaluation Procedures Manual

e. OUSD Memorandum; Subject: Joint Test - Identification Friend, Foe, or
Neutral (IFFN) dated 23 March 1979.

f. OUSDRE/DDTE Memorandum; Subject: Joint Test - Identification Friend,

Foe, or Neutral (IFFN) dated 26 June 1978.

g. OUSDRE (T&E) Memorandum; Subject: Joint Operational Test Funding
Policy, dated 11 February 1974.

h. OUSDRE Memorandum; Subject: IFF Development Program dated 19 January
1979.

i. DoD Memorandum of Agreement on Multiservice OT&E and Joint T&E dated
27 March 1979.

j. DDT&E Charter for Test Director of Joint Test Identification Friend, Foe, or
Neutral (IFFN) dated 12 July 1979.

k. HQ USAF Message, P162030, July 1980; Subject: Test Directive for the
Identification Friend, Foe, or Neutral (IFFN) Joint Test and Evaluation
(JT&E).

1. IFFN Master Schedule
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APPENDIX F

SERVICE RESOURCE REQUIREMENTS

This appendix contains the information on personnel, equipment and facilities
requirements from the Services in order for the 3TF to conduct the IFFN JT&E. It
is separated by Service and provides the information in sufficient detail for the
Services to generate their respective support plans (Air Force - TPO, Army - OTP).
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I. Air Force

A. Air Force Personnel Requirements

Position Grade AFSC Rqrd Dates (FY)

Test Director 0-6 0036 79-88

AF Deputy Test Director 0-6 0036 79-88

Dir, Resource Management 0-5 0056 80-88

Dir, Test Operations 0-5 0036 80-88

Ops Rqmts Off 0-5 2816 84-88

Dir, Data Automation 0-5 5176 80-88

USAFE Liaison Officer 0-5 2275Y 84-88

Ch, Business Mgmt Div 0-4 2816 80-88

Dep Ch, Detachment I Note 1 0-4 1716 82-88

Ch, Air Force Test Ops Div 0-4 1716 82-88

Ch, Detachment 3 Note 3 0-4 1716 85-88

Fighter Ops Off 0-4 1455K 82-88

Ch, Detachment 6 Note 6 0-4 1716 85-88

Ch, Support and Evaluation Div 0-4 8016 82-88

System Engr 0-4 5164 80-88

Ch, Test Support Div 0-4 5116 80-88

Ch, Communications and Tng Div 0-4 3055 80-88

Ch, Training Branch 0-4 1716 81-88

Ch, Contracts Branch 0-3 6534 80-88

Contracting Off Rep 0-3 6534 83-8

Chief, Cmd & Control Br 0-3 1744F 80-88

F-2k /



Position Grade AFSC Rqrd Dates (FY)

Ch, Detachment 8 Note8 0-4 5135B 82-88

Weapons Controller Note 5 0-3 G1744D 85-88

E3A Ops Off 0-3 G1744G 84-88

C2 Ops Off 0-3 1744F 82-88

Scientific Analyst 0-3 2685 81-88

Ch, Computer Ops Branch 0-3 5155 80-88

ETS TRCO 0-3 5135D 81-88

IV&V TRCO 0-3 5135C 81-88

Cost and Mgmt Analyst 0-3 6924 83-88

Elec Warfare Officer 0-3 2275P 83-88

Financial Mgmt Supt E-8 67299 80-88

Chief, Central Admin Div E-8 70299 80-88

NCOIC, Computer Ops Br E-7 51170 80-88

Cost and Mgmt Analyst E-7 69170 82-88

Communications Supt E-7 30770 80-88

NCOIC, Air Force Test Ops Div E-7 27470 81-88

Acceptance Test Mgr E-7 51171 81-88

Chief, Supply Unit E-6 64570 80-88

NCOIC, Trng Br E-6 27470 81-88

NCOIC, Software Mgmt Br E-6 511 L7 81-88

Pseudo PUot E-6 27670 85-8

Simulator Operator E-6 27670 84-88

NCOIC, Tech Document Br E-5 70250B 80-8

QA Monitor E-5 51151 81-88

Admin NCO E-5 70250B 81-88
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Position Grade AFSC R~rd Dates (FY)

Staff Cmd Post NCO E-5 27450 82-88

Simulator Operator E-5 27650 84-88

Simulator Operator E-5 27650 84-88

Simulator Operator E-5 27650 84-88

Acceptance Test Mon E-5 51151 82-88

Computer Operator E-5 51150 83-88

Senior Scientist GS-14 84-88

Ch, Assurance Mgmt Br GS-12 6524 81-88

Senior Ops Analyst GS-12 2685 84-8

Secretary/Steno GS-6 70270 80-88

Secretary/Steno GS-5 70270 80-88

Secretary/Steno GS-5 70270 80-88

Secretary/Steno GS-5 70270 80-88

Secretary/Steno GS-5 70270 80-88

Secretary/Steno GS-5 70270 82-88

Secretary/Steno Noe GS-4 70270 82-88

Secretary/Steno Note!.3 GS-4 70270B 85-88

CM Clerk Typist GS-4 70270 82-88

Clerk/Typist GS-4 70250B 81-88

Secretary/Typist GS-4 70270 81-8

Secretary/Typist GS-4 70270 83-88

Note I Ft Bliss, TX

Note 3 Kurlburt Fid, FL

Notes5 Avionics Integration Lab, Seattle, WA



Note 6 Fullerton, CA

Note 8 San Diego, CA

B. Air Force Equipment and Facilities Requirements

1. Air Force Rentals

Item Oty Location Reqd Date (FY)

Copier 2 Kirtland AFB NM 83-88

Copier I Seattle WA 85-88

Copier I Hurlburt Fld FL 86-88

Copier I Ft Bliss TX 83-88

2. Communications Equipment

Item Otx Reqd Dates (FY)

Dedicated Computer Data Telephone Line 16 83-88

KG 13/84 36 83-88

3. Range and Test Facility Support

Item Oty Location Reqd Dates (FY)

Central Simulation Facility I KAFB 81-88

(CSF) (13500 sq ft)

Housing for IFFN Personnel 107 KAFB 81-88

on/off Base

407L CRP/MPC I Hurlburt FLd 86-88

C'.fice Space (4 personnel) I Hurlburt Fd 86-88

Truck, % ton or less I KAFB 80-88

4. Service Contracts
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Item Location Reqd Dates (FY)

GEADGE CRC Fullerton CA 85-88

Contract for CSF Software and Hardware KAFB 80-88

E3A Mission Simulator AIL, Seattle WA 85-88

5. Supplies

Item oty Location Reqd Dates (FY)

Office Supplies 94 Personnel KAFB 83-88

Office Supplies 3 Personnel Seattle WA 85-88

Office Supplies 4 Personnel Hurlburt Fld 86-88

6. Other Equipment

Other equipment necessary includes office furniture, typewriters, projectors,

microfiche viewers, calculators, telecopiers, safes, word processors, etc. These are too

numerous to list in this document and can be determined by contacting the 3TF.
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IL Army

A. Army Personnel Requirements

Position Grade MOS Rqrd Dates (FY)

USA Deputy Test Director 0-6 51B14 79-88

Chief, Detachment I Note 1 0-5 14D51 82-88

Dep Dir, Data Automation 0-4 53A14 81-88

Dep Dir, Resource Management 0-4 42A54 81-88

Dep Dir, Test Operations 0-4 14D54 80-88

Ch, Army Test Ops Div 0-4 51B14 80-88

Comptroller 0-3 97B45 80-88

Chief, Comm Br 0-3 25C53 80-88

Chief, Rqmts and Sim Br 0-3 49A14 80-88

Chief, Test Plans and Proc Br 0-3 14D54 81-88

C2 Officer, Detachment I Note 1 0-3 14G54 81-88

PATRIOT Officer, Detachment I Note 1 0-3 14E54 82-88

Chief, Scenario Br 0-3 35B51 83-88

Dep Ch, Detachment 3 Note 3 0-3 14G51 85-88

C2 Officer, Detachment 6 Note 6 0-3 14G51 85-88

PATRIOT Off, Detachment 6 Note6 0-3 14E51 85-88

C2 Officer, Detachment 7 Note 7 0-3 14G51 85-88

Ch, Analysis Br 0-3 49A14 81-88

Ops Analyst, Analysis Br 0-3 49A1# 81-8

Chief, Software Mgmt Br 0-3 33A14 81-8

Chief, ETS Development Div 0-3 53A14 81-88
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Position Grade MOS Rcjrd Dates (FY)

Chief, Stage Mgmt Branch 0-3 53AI4 81-88

Stage Mgr 0-3 53AI4 84-88

Stage Mgr 0-3 53A14 84-88

Data Mgr CWO 741A 84-8

NCOIC, Detachment I Note I E-7 16H40 81-88

QA Mgr, Assur Mgmt Br E-7 74F40 84-88

NCOIC, Test Plans & Proc Br E-7 16H140 82-88

CM Mgr, Assur Mgmt Br E-7 74F40 84-88

NCOIC, Central Admin Div E-6 71L30 80-8

Pseudo Pilot E-6 16H130 8i5-88

Ch, Scheduling and Test Mgmt Br E-6 16H130 81-88

Simulator Operator E-6 16H30 84-88

Controller/Operator, Trng Br E-5 16H-20 82-88

Admin Specialist E-5 71L20 81-88

Acc Test Mon, Assur Mgmt Branch E-5 74F20 82-88

Programmer, Software Mgmt Branch E-5 74F20 82-88

Simulator Operator E-5 251.20 84-88

Simulator Operator E-5 251.20 84-88

Simulator Operator E-5 251.20 84-88

Simulator Operator E-5 25L20 84-88

Simulator Operator E-5 25L20 84-88

Scheduler, Schd & Test Mgmt Br E-4 16H-10 82-88

Clerk Typist, Detachment I Note I GS-4 31804 81-8



Note 1 Ft Bliss, TX

Note 3 Hurlburt Fid, FL

Note 6 Fullerton, CA

Note 7 PT Loma, CA
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B. Army Equipment and Facilities Requirements

I. Range and Test Facility Support

Item t Location Reqd Dates (FY)

PATRIOT FU (PTOS) I Ft Bliss 84-87

PATRIOT Bn FDC (PTOS) 1 Ft Bliss 85-87

PATRIOT Bde FDC (AN/TSQ-73) 1 Ft Bliss 85-87

2. Operations Personnel (Test Facility)

Personnel Description 011 Location Reqd Dates (FY)

a. PATRIOT Battery Crew

TCO (OFF) 14E 2 Ft Bliss 84-87

TCA (NCO) 24T30/20 2 Ft Bliss 84-87

b. PATRIOT Bn FDC Crew

TCO (OFF) 14E 2 Ft Bliss 85-87

TCA (NCO) 24T40/30 2 Ft Bliss 85-87

c. Brigade FDC Crews

TAC Dir (OFF) 14G 2 Ft Bliss 85-87

Asst Dir (NCO) 4 Ft Bliss 85-87

25L40/30

d. CRC (Missile Control Center) Crew

SAMA (OFF) 14E or 14G I TBD 86-87

SAMA Tech (NCO) 16H30 I TBD 86-87

or 25L30

MAO (OFF) 14E 2 TBD 86-87

MAO Tech (EM) 16HI0 2 TBD 86-87

or 25LI0
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3. Supplies

Item OtX Location Reqd Dates (FY)

Office Supplies 6 Personnel Ft Bliss 81-88

4. Other Equipment/Facilities

Other equipment/facilities necessary includes office space for six (6) JTF and five

(5) contract personnel at Ft Bliss, office furniture, typewriters, telecopier, projector,

telephones, etc. These are too numerous to list in this document and can be determined by

contacting the 3TF.

III. Other

Additional personnel requirements exist for which the authorization source has yet

to be determined. Possible sources of authorization are military or civil service personnel

from one or both of the Services or contract hire.

Position Grade AFSC/MOS Rqrd Dates (FY)

Computer Operators (8) E5 51150/74D20 84-88

Computer Programmers (4) E5 51151/74F20 84-88

F-Il
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APPENDIX G

PMP ACRONYMS LISTING

4ATAF Fourth Allied Tactical Air Force
ABL Allocated Baseline
AD Data Automation Directorate
AFB Air Force Base
AFOTEC Air Force Operational Test and Evaluation Center
ATDL- Army Tactical Data Link-I

BDE Brigade
BN Battalion
BVR Beyond Visual Range

CAT I Category I Hardware Tests
CDR Critical Design Review
CI Configuration Item
CIS Combat Identification System
CISPO Combat Identification System Program Office
CM Configuration Management
COMSEC Communications Security
COR Contracting Officer Representative
CPAF Cost Plus Award Fee
CPC Computer Program Component
CPCI .Computer Program Configuration Item
CPT Computer Program Tests
CRC Control and Reporting Center
CRP Control and Reporting Post
CSF Central Simulation Facility
CSS Central Simulation System
C2  Command and Control
C3  Command, Control and Communications
C31 Command, Control, Communications and Intelligence

DCA Design Configuration Audit
DDR&E Director, Defense Research and Engineering
DDT&E Director Defense Test and Evaluation
DO Test Operations Directorate
DoD Department of Defense
DPM Deputy Program Manager
DSS Direct Subsystem
DTD Deputy Test Director
DTG Date Time Group

ECM Electronic Countermeasures
ECS ETS Communications Subsystem
ETS Evaluation Testbed System

FBL Functional Baseline
FCA Functional Configuration Audit
FDC Fire Direction Center
FSDE Final System Design Evaluation
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FT Functional Tests
FU Fire Unit
FWG Financial Working Group
FY DP Five Year Development Plan

GEADGE German Air Defense Ground Environment
GFE Government Furnished Equipment
GFI Government Furnished Information

HCI Hardware Configuration Item

IAW In Accordance With
IDA Institute for Defense Analyses
IDR Interim Design Review
IFF Identification Friend or Foe
IFFN Identification Friend, Foe, or Neutral
IOT&E Initial Operational Test and Evaluation
IPO Input-Process Out
ISS Indirect Subsystem
IT Integration Tests
IV&V Independent Verification and Validation

JCS Joint Chiefs of Staff
JFAAD Joint Forward Area Air Defense
JINTACCS Joint Interoperability of Tactical Command and Control

Systems
JTD Joint Test Director
3TDE Joint Test Director Executive Officer
JT&E Joint Test and Evaluation
JTF Joint Test Force

LPU Live Participating Unit

MC Model Committee
MENS Mission Element Needs Statement
MIF Manual Input Facility
MIL STD Military Standard
MOA Memorandum of Agreement
MOE Measure of Effectiveness
MPC Message Processing Center
MPFF Multi Purpose Fighter Facility
MSPU Manned Simulated Participating Unit

NADGE NATO Air Defense Ground Environment
NATO North Atlantic Treaty Organization
NE-3A NATO Airborne Early Warning System
NIS NATO Identification System
NISPO NATO Identification System Program Office

OAT Operational Acceptance Testing
OPR Office of Primary Responsibility
OR/SC Operational Requirements/System Characterization
OSD Office of the Secretary of Defense
OTEA Operational Test and Evaluation Agency
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OTP Outline Test Plan
OUSDRE Office of The Under Secretary of Defense for Research

and Engineering

PADIL PATRIOT Air Defense Information Language
PBL Product Baseline
PCA Product Configuration Audit
PDR Preliminary Design Review
PM Program Manager
PMP Program Master Plan
PPS Program Performance Spe!cifications
PRR Program Requirements Review
PSDE Preliminary System Design Evaluation
PU Participating Unit
PUSIM Participating Unit Simulation

QA Quality Assurance

RM Resource Management Directorate
RTS Real Time Test Subsystem

SAC Senior Advisory Council
SAM Surface-to-Air Missile
SDP Support Data Processing
SIS Special Information System
SOW Statement of Work
SPU Simulated Participating Unit
SSS Satellite Simulation Subsystem
SSU Satellite Simulation Unit
ST Special Hardware Tests

TAB Technical Advisory Board
TAC Tactical Air Command
TACS/TADS Tactical Air Control Systems/Tactical Air Defense Systems
TADIL Tactical Digital Information Link
TCM Test Control Monitor
TDA Deputy Test Director, Army
TDF Deputy Test Director, Air Force
TOR Testbed Operational Requirements
TPO Test Program Outline
TRCO Technical Representative to the Contracting Officer
TSP Tactical Simulation Program

USAF United States Air Force
USDRE Under Secretary of Defense for Research and Engineering
USPU Unmanned Simulated Participating Unit

VBD Version Baseline Delivery
V&V Verification and Validation
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APPENDIX H

MODEL DEVELOPMENT PROCESS

Purpose. The purpose of this annex is to describe the model development process
for representing systems within the Identification Friend, Foe, or Neutral (IFFN)
Evaluation Testbed System (ETS). The development process described within this
annex will apply to those models that supplement the tactical hardware/software
comprising the live participating unit (LPU) and manned/unmanned simulated
participating units (MSPU/USPU), hereafter known as a participating unit (PU).
The testbed will employ computer models in cases where well defined physical
processes are to be modeled or where the fidelity requirements for representing
the man-machine interaction are less severe. These models fall into two
categories: interactive and noninteractive.

o Interactive models react dynamically (in real-time) to perceived
changes in the air battle situation. They may receive inputs such as data link
messages from the other models or LPUs and may initiate messages either on
their own or in response to stimuli. The output of these models is not pre-
determined and is conditional on the specific dynamics of the air battle. The
applications for interactive models will be as follows:

- Sensor models: these must react to events such as aircraft kills,
removal of jammers, and selection of operating modes.

- Missile models: real-time interactive missile models will be
employed to accomplish real-time removal of killed aircraft.

- Dynamically controlled aircraft models: these will represent
those aircraft in the scenario whose flight trajectories and actions are reactive
to the air battle environment in realtime without human interaction.

o Noninteractive models do not react to the air battle dynamics. They
are a less complex class of models and simply generate selected messages and
actions at preprogrammed times according to a script prepared prior to the test.
The models are considered suitable for emulating those facilities that do not
dynamically interact with the identification process, but that provide orders,
procedures, and other information on a one-way basis. This would apply to
certain higher echelon planning facilities. Noninteractive models will also be the
means of representing those aircraft following programmed flight profiles which
are not automatically reactive to the air battle environment or under pseudopiot
control.

General Model Requirements and Philosophy. Three general levels of computer
models are required to support test operations.

o Level 1 Models: These models represent processes or functions that
directly influence the identification process and interact directly with the
equipment and personnel of an LPU. They will present realistic information,
responses and displays to LPU components and possess sufficiently realistic
overall performance in areas that would affect the identification process.

- In sensor models, detection ranges of targets (by specific aircraft

H-i
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type/configurations) are intended to provide close (,. 10%) approximations of
actual detection ranges. They are not intended to be refined to a level which
would permit use to predict actual real-world system performance for analytical
purposes particularily under marginal operating conditions such as heavy EC.M or
clutter conditions where operator skills become critical to system performance.

- Display quality of raw video, when modeled, must be such that
operators will not be able to discern the difference between simulated displays
and "live" displays. This must be true in all specified types of ECM as well as
terrain or velocity clutter.

- Display quality of processed video displays must emulate all
characteristics of the real system.

- Special response characteristics of sensor models which affect
either the operator, the tracking system or both must be emulated so that
operators cannot distinguish between the real and simulated target responses.
One example is the characteristic response of the Improved Hawk High Power
Illuminator Radar to helicopter rotary wing blade modulation.

- 1FF responses, both sensor system and displays, must be modeled
equivalent to live operations.

- For models representing sensors organic to an LPU, the actual
point of signal insertion will differ and be a function of the design and
construction of each sensor. Since less modeling is required as more of the
actual system is used, as a general rule, signals should be inserted as close to the
sensor antenna as possible. These models must take into consideration any
processing loss, such as between antenna, receiver and signal insertion point.
There is no requirement, nor is it intended to simulate and inject RF signals at
the antennas themselves.

o Level 2 Models: These models represent processes or functions that
provide inputs to the actual manned modes in the context of the scenario in
progress. The models must provide realistic information and responses to the
LPUs, however, the actual process need not be duplicated.

- In sensor models detection ranges need only be modeled on the
basis of nominal detection curves versus target cross-section presented. The
nominal detection ranges should be reduced by a factor which would allow for lag
between detection and track establishment. Low altitude effects should be
accounted for by coarse factors, and target cross-section effects also accounted
for on a much coarser scale than Level 1. Two points must be remembered when
considering these models.

* All targets in the area of responsibility which provide
"trackable" signals based on the above criteria, must produce tracks.

* The track generation of the simulation must be generally
"true to life" so that targets In areas of system overlap are normally visible to
both thie manned and unmanned nodes. This factor obviously produces an effect
at a point where simultaneous track reports are available.

-Level 2 models of simulated participating units will provide, on
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demand, the air situation as seen by the simulated system in a prescribed
symbology format. They need not be capable of generating sensor video
presentations.

- Whenever special response characteristics show as effects on data
link transmissions, they should be incorporated into the model.

- Modeled IFF interrogation patterns may either be preprogrammed
or directly controlled by a simulation controller. IFF returns affect simulation
tracks only in a gross performance sense in accounting for jamming or other
known undesirable signal characteristics. For certain types of scenarios, the IFF
effects on the simulated systems must be capable of rapid reprogramming by the
simulator controllers during a trial run to maintain realism.

o Level 3 Models: These models represent processes or functions that
provide background effects, produce non-interactive responses or do not directly
interact with LPUs. They need only provide very coarse representations to input
tracks or information to the system for realism.

Model Committee. A Model Committee was chartered to provide technical
support to the 3oint Test Force (3TF) in those disciplines not readily available in
assigned personnel. The Model Committee consists of technical representatives
from each of the participating services, Institute for Defense Analyses (IDA),
Logicon, 3TF staff, and other industry and government experts as deemed
necessary to evaluate candidate PU System models. The Model Committee is
strictly a supporting forum that will review and assess models proposed by
Logicon and make recommendations and advisements to the 3oint Test Director
(3TD) through the JTF staff. Logicon will, in turn, receive direction from the
JTD to alter models appropriately. The Model Committee will be exercised
through the organization shown at TAB A. The Model Committee, at the
working level, will be allowed to organize as they see fit to best utilize the
expertise available to accomplish goals/objectives. Block coordinators will be
assigned from the 3TF to guide the actions of the various subgroups. They will
also be responsible for collating and providing to the Model Committee Chairman
inputs for minutes and aid in preparing recommendation to JTD. The Model
Committee Chairman will be from the Test Operations Directorate (DO) and
selected by the Director. The Data Automation Directorate (AD) will provide
technical assistance/advisement to DO on modeling. The Chairman will be
responsible for determining when meetings will be held, inviting members,
preparing an agenda, chairing the meetings, providing appropriate materials/doc-
uments, preparing recommendation to JTD, preparing/distributing minutes,
providing feedback to members, and overall coordination with Logicon on model
effort. The Deputy Test Directors (DTDs), Steering Group, and IDA Project
Leader will act in an advisory capacity to the 3TD. Detailed responsibilities for
the modeling process will be discussed later.

Model Development Process. The modeling process, as illustrated in TAB B, is a
dynamic, iterative process. This process will apply to each phase of program
development. Once the testbed system requirements, as stated in the Type-A
Specification and Testbed Operational Requirements (TOR) are analyzed to
establish the scope and level of modeling detail, the submodels for each IFFN
ETS PU will be developed in accordance with a design, implementation, and
testing process for which major activities will occur and products be developed.
The following steps will constitute the development process:
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o Define Operational Requirements/System Characterization (OR/SC).
The 3TF (DO-lead), in conjunction with IDA and the Services, will determine and
verify systems and environment to be represented. Before a PU can be
represented by a set of submodels, the 3TF will acquire an understanding of the
performance and operational characteristics of the system to be modeled. The
depth of this understanding is guided by A-Spec requirements, MOEs, test
objectives, service requirements, technical and operational procedures, data to
be collected, and is a product of analyzing the following real-system
definition/performance documents:

- PU System Specification

- Functional Requirements Specification

- Detailed Design Specification

- Interface Design Specification

- System Description Manuals

- Operational Manuals

- System User Manuals

- Training Manuals

In addition to these document analyses, the OR/SC is also based on data gathered
from direct observation and/or demonstration of the actual system, as well as
information provided by operators of the actual system. The 3TF will then
prepare an OR/SC package for presentation to Logicon to include:

- Operational Overview

- Functional and Data Flow Diagrams

- Detailed Technical Outline

- Interface Diagrams

- Performance Factors

- Operational Factors

- Model Inputs/Outputs

- Effects to be Included

- Interactions with other Testbed Elements

The format for this package will be in the form of an operational requirements
annex to the TOR. In parallel with 3TF efforts, Logicon will be performing
essentially the same tasks developing their own system characterization (Ref:
Model Requirements Document). The 3TF package will provide our philosophy,
conceptual guidance, and operational requirements to Logicon. Between the two
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efforts, an interactive process will evolve to provide a check and balance on the
two efforts to ensure PU systems are accurately portrayed, define required
model fidelity, and detailed performance/operational features. The OR/SC
development step will be the product of the Program Requirements Review
(PRR). The PRR is conducted 30 days prior to the beginning of each stage to
ensure that program requirements specific to the particular PU being integrated
during that stage of development will support test objectives, test design, and
test plans. The operational requirements package will be used to update the A-
Spec. While trying not to fall into a "design to" process, the 3TF will reserve the
right to, on a case-by-case basis to be able to exert a positive influence on model
design and eliminate contractor misinterpretation of requirements. Once agreed
upon, Logicon will commence model construction. The relationship of this
procedure to the program's overall documentation scheme is shown at TABS B
and C.

o Model Construction/Development. Model construction/development
will take place in four steps:

- Baseline Model Definition

- Preliminary Model Specification

- Final Model Specification

- Model Product Baseline

A review of each step of development will be done by the 3TF and the Model
Committee (through document review or formal Model Committee meeting),
with recommendations made to 3TD as to suitability of models. The four steps
as to contents, deliverables, and responsibilities are:

o Baseline Model Definition. The Baseline Model Definition provides an
overview of PU system features to be modeled, and provides an initial statement
of what functions and techniques are necessary to simulate those features. The
system characterization data is the starting point for the baseline model
definition development. Deliverable documents of PU consideration will include
(not contract deliverables, but delivered by Logicon in support of JTF/Model
Committee review activities):

- Operational Overview

- System Characterization

- Baseline Model Definition

These documents will provide the following engineering data:

- Identification and definition of performance factors

- Identification and definition of key functions

- Identification and definition of modeling techniques

- High level Input-Process-Out (IPO) diagram for each submodel
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Document delivery (30 days after start of stage) will be included in the Program
Plan and Schedules document. Selected Model Committee members (determined
by block coordinators) will receive copies of documents and be asked to
review/assess and provide comments to JTF. No formal Model Committee
meeting will be convened for this step. Detachment 8 will be responsible for
forwarding documents to Model Committee members. An OPR from DO will
collate 3TF and Model Committee comments and provide a recommendation to
the 3TD as to the suitability of system model at this point. The 3TD, through
the TRCO, will provide feedback to Logicon and the Model Committee Chairman
to the Model Committee. Logicon will use that feedback in developing the next
step in the process.

o Preliminary Model Specification. The Preliminary Model
Specification describes in detail all the operational and functional requirements
necessary to design and test the submodels representing the PU Systems. It will
include the IPO specifications and model interface diagrams for each submodel,
plus, define model data bases to include performance tables for table-driven
models. Document delivery will be included in the Program Plan and Schedules
Document as a part of PDR deliverables. Det 8 will be responsible for
forwarding document to Model Committee members. Model Committee
chairman will provide Detachment 8 with a cover letter and a mailing list.
There will be a formal Model Committee meeting in conjunction with PDR, and
will coincide with PDR review dates so that Model Committee comments can be
integrated into PDR comments. Model Committee Chairman will be responsible
for determining when Model Committee will meet and for preparing an
agenda/goals for the meeting. Model Committee Chairman will chair meeting
and ensure Model Committee members adhere to schedule with the aim of
satisfying goals. At the termination of Model Committee meeting, Service
coordinators (MC Chairman) will collate Model Committee comments and
recommendations and prepare a coordinated staff assessment to the 3TD. The
3TD will use this in determining his position on Logicon's modeling effort.
Feedback to Logicon will be through the PDR process/format/schedule for
providing 3TF review of documentation. Feedback to the Model Committee will
be in the form of newsletter. Model Committee Chairman will be responsible for
preparing and forwarding newsletter. Logicon will use feedback in developing
the next step in the process.

o Final Model Specification. The Final Model Specification will be an
updated and completed version of the Preliminary Model Specification.
Document delivery will be in conjunction with CDR and IAW Program Plan and
Schedules Document. The Final Model Specification will be issued as a part of
the PUSIM Program Performance Specifications (PPS). Logicon will identify
sections pertinent to modeling; Detachment 8 will forward documents to Model
Committee members for review and comment. There will be a formal Model
Committee meeting scheduled in conjunction with CDR and will coincide with
CDR schedule. Responsibilities will be as in the aforementioned discussion.
Logicon will use feedback in developing the next model development.

o Model Product Baseline. The Model Product Baseline reflects the
detailed design, coding, and testing based on the Final Model Specification in the
corresponding PUSIM PPS. Each PPS will generate a series of design and test
documents. In addition, there will be common interface and data base
documents. The resulting list of documents, defining the Model Product Baseline,
include the following:
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-Program Design Specification

- Program Design Descriptions

- Interface Design Specifications

- Data Base Documents

- Test Plans

- Test Specif ications

- Test Procedures

- Test Reports

- Program Packages

Model Product Baseline documents will be included in the Version Baseline
Delivery and IAW Program Plan and Schedules Document. Logicon will identify
pertinent model documents and Detachment 8 will forward to Model Committee
members for review. As this is the final software delivery, no formal Model
Committee meeting will be held. Selected Model Committee members will be
asked to review models during operational acceptance testing.

o Certif ication. Certification is an administrative procedure
performed to ensure enough evidence is available (model accurately portrays PU
in enough fidelity to satisfy testing requirements/objectives) to state, with near
certainty, that the system will satisfy the user's need. Certification will be an
ongoing process commencing with the four-step review process by the JTF and
Model Committee and concluding with Service acceptance of models. In order to
ensure that an adequate Service certification process is accomplished on the
models, the proper representation from within the Services will be identified and
sit on the Model Committee. The IFFN Deputy Test Directors (lAW Model
Charter) will coordinate with each Service on a single agency to review and pass
judgment on final model versions of models. Final certification of models will be
a subset of overall testbed certification.

0 Operational Acceptance Testing (OAT). OAT is a demonstration
under operational conditions to show that the testbed performs in accordance
with the Government's specifications and satisfies all Government requirements.
Although successful OAT may not meet certification criteria, it will be observed
and reviewed by the 3TF, Services, and Model Committee as a part of model
certification. The following steps will establish certification review process
during OAT:

- Establish criteria

- Collect reference data from field exercises, etc

- Observe/record test data

- Analyze test data against reference data
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- Refine models as required

- Implement changes

- Accept model for testbed operations

- Implement model in testbed

o Verification and Validation. Throughout the model development
process, SAI will conduct an independent, in-depth model requirements analysis
through review of all model documents. SAI will perform the review and
evaluation in a quantitative manner to determine the suitability and approach to
modeling regarding:

- Traceability between models and requirements from higher-level
documentation.

- Completeness and compatibility with other models and

requirements.

- Degree of fidelity necessary to meet requirements.

- Model performance and computational demands placed on the
ETS.

- Sufficient detail and adequacy of model descriptions.

SAl will provide a report to the 3TF summarizing their review, giving anomalies
discovered during the review and comments regarding implementation risks.
This V&V process, as well as the Model Committee actions, will provide another
measure of checks and balances to ensure model correctness and credibility.

o Schedule. A schedule is shown at TAB C. Dates will be determined
based on Program Plan and Schedules Document. Dates will be entered into
Project Management System for tracking/update.

o Responsibilities. Some responsibilities are laid out in earlier
discussion. Pertinent personnel/agency responsibilities are delineated:

- DO. Primarily responsible for determining PU system
characteristics and operational requirements. DO will support Logicon in their
efforts to define same. Refine model requirements through the TRCO process,
then review for operational considerations. Interface with Model Committee
members and Service agencies to resolve issues and recommendations. Interface
with rest of staff on schedule. Chair Model Committee. Provide inputs into
certification/OAT.

- AD. Primarily responsible for analyzing the acquisition schedule
to determine what products (GFI, documents, operational requirements, system
characteristics, etc.) are required to support model milestones (PDR, CDR, etc.);
these to come from 3TF staff or from outside agencies. Responsible for review
of model technical specifications. Will establish TRCO process for providing
feedback to Logicon. Interface with Model Committee members on issues and
concerns (meetings, telephone, message, etc.). Provide inputs to
certification/OAT.
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- RM. RM will incorporate AD/DO inputs into a schedule and enter
it into the Project Management System, and then track and update schedule, as
required. They will also handle funding requests for Model Committee members.
Contracting expertise may be required if outside agencies such as ECAC, JTCG,
etc. are used.

- Model Committee Chairman. Chairman will be responsible for all
Model Committee activities. Duties will be to: determine block coordinators
for each phase, track schedule, schedule, prepare agendas, and chair Model
Committee meetings, coordinate with Logicon on meetings, deliverables,
feedback, (etc.), write minutes and Model Committee newsletter, track
membership, write/update charter, coordinate 3TF model activities, and appoint
OPRs for each phase.

- DTDs. Will request Service inputs/coordination, coordinate
Service acceptance/certification/validation, advise 3TD, and obtain Service
personnel for OAT.

- 3TD. Will approve model specifications and provide funding
approval.

- 3TDE. Will provide administrative assistance to Model
Committee chairmen and staff, as required.

- Detachment 1. Aid in defining operational requirements/system
characteristics, provide inputs to certification/OAT, and provide personnel for
model review.

- Detachment 8. Will monitor Logicon's efforts, provide liaison
between Logicon and JTF staff, and mail model documents to Model Committee
members.

- Model Committee. Review, assess, and provide recommendations
to JTD on model development/specifications. Review models during OAT.

- Logicon. Develop technical specifications for models and present
to 3TF through appropriate documentation. Brief same during Model Committee
meetings. Interface with 3TF and appropriate Service agencies during model
development. Provide early documentation to Model Committee members for
review prior to meetings through Detachment 8. Provide technical memos to the
3TF and MC members after each MC meeting to reflect
recommendations/changes/refinements to the models and/or modeling approach.
Coding, testing implementation, and refinement of models.

- Tech Support Contractor. SYSCON will be used in helping
develop/determine operational requirements/system characteristics. Aid in
model review and assessment. Analyze operational requirements against
Logicon's model design.

- Verification & Validation Contractor. SAI will review model
development documentation through each step.

Srvice& Help determine operational requirements/system
characteristics. Certify/accept final model products. Provide personnel for
OAT.
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- IDA. Provide member(s) to Model Committee. Interpret test

design. Aid in development of operational requirements/systems

characterization.

- Steerinx Group, Advise JTD on model fidelity requirements,
model development process, and certification. Other technical aspects of
modeling/simulation development, as appropriate.

- Army/Air Force Coordinators. Provide interface between the
JTF and advisors. Provide guidance and maintain direction of efforts toward
accomplishing goals. Organize to efficiently and, in a timely manner,
accomplish goals. Coordinate with other Service Coordinators. Report upwards
to Model Committee Chairman. Aid in preparation of minutes.

- Summary. For the ETS to be credible, it must represent each
element in a realistic manner. The model development process is the most
important undertaking of the JTF staff to ensure the testbed is realistic and
provides data to meet test objectives. It is a dynamic, iterative process that
provides a logical, structured road map that integrates JTF objectives, Logicon
design efforts, MIL-STD-1679 contract deliverables and milestones, and review
by outside agencies/Services that will produce achievable outputs consistent with
testbed requirements.
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TAB A TO APPENDIX H
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TAB C TO Ai-PENDIX H

MODEL COMMITTEE SCHEDULE

Activity Time

Program Requirements Review 30

Stage Start 0

Baseline Model Definition (BDM) Delivery 30
(Mailed to MC)
Comments from MC 45

JTF Review Complete 60
(JTF endorsement of BMD)
Preliminary Model Specification (PMS) Delivery (POR) 75
(Mailed to MC)
POR 90

MC Meeting 100

PDR Review Complete 120
(JTF endorsement of PMS)
Final Model Specification (FMS) Delivery (CDR) 165
(Mailed to MC)
CDR 180

MC Meeting 190

CDR Review Complete 210
(JTF endorsement of FMS) "

13
Model Product Baseline (MPB) Delivery Months
(Mailed to MC) .
Version Baseline Delivery
Operational Acceptance Testing 45
(Models reviewed by MC) Days

JTF Endorsement of MPS

Follow-on stage activities will always overlap with ongoing stage.
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